

Heart Disease Analysis

Phase 4: Project Planning Phase

Project Planning Template

Naga Nandini Padidham | [GitHub: nandinipadidham-igtm/Heart-Disease-Analysis](https://github.com/nandinipadidham-igtm/Heart-Disease-Analysis)

Project Timeline & Milestones

The project is broken into seven phases, mirroring the GitHub repository structure, from ideation through to final documentation and demo.

Phase / Milestone	Key Deliverable	Duration	Status
Ideation Phase	Problem Statement, Empathy Map, Brainstorming	2 days	Completed
Requirement Analysis	Customer Journey Map, Solution Requirement, DFD, Tech Stack	3 days	Completed
Project Design Phase	Problem-Solution Fit, Proposed Solution, Solution Architecture	3 days	Completed
Project Planning Phase	Project Planning Template (this document)	1 day	In Progress
Project Development Phase	Data preprocessing, SQL analysis, Dashboard, Story, Dataset	7 days	Pending
Performance Testing	Performance testing template & validation	2 days	Pending
Doc & Demo	Final report, demonstration video	2 days	Pending

Task Breakdown

Individual tasks required to complete the Development Phase and beyond, with tools and priority.

Task	Owner	Tool	Priority
Clean and preprocess dataset	Nandini	Excel / Python	High
Create MySQL database & load data	Nandini	MySQL	High
Write SQL analysis queries	Nandini	MySQL	High
Build calculated fields in Tableau	Nandini	Tableau Desktop	High
Design dashboard layout & KPI cards	Nandini	Tableau Desktop	High
Build 6-part Tableau Story	Nandini	Tableau Desktop	Medium
Convert data source to Extract	Nandini	Tableau Desktop	High
Publish dashboard to Tableau Public	Nandini	Tableau Public	High
Build Flask embed app	Nandini	Python / Flask	Medium
Write project documentation	Nandini	Word / Markdown	Medium
Record explanation/demo video	Nandini	Screen Recorder	Low
Push all files to GitHub	Nandini	Git / GitHub	Medium

Resources Required

- Heart Disease dataset (Kaggle, CSV)

- MySQL Server + Workbench
- Tableau Desktop (with Tableau Public account)
- Python 3 + Flask
- GitHub account and repository
- Screen recording tool for demo video

Risks & Mitigation

Risk	Mitigation
Tableau Public cannot connect to live MySQL.	Convert all data sources to Extracts before publishing.
Dataset may contain missing/inconsistent values.	Clean and validate data during preprocessing before loading to MySQL.
Flask hosting free-tier limits/downtime.	Use Render or PythonAnywhere and keep the app lightweight (embed only).
Scope creep (adding ML prediction mid-project).	Keep ML prediction as a documented future enhancement, not in this phase's scope.
Time overrun on dashboard design.	Timebox dashboard design to 2-3 days; iterate after initial version is published.

Success Criteria

- Dashboard and story published and publicly accessible on Tableau Public.
- Flask app successfully embeds the live dashboard.
- All SQL scripts, dataset, and Tableau workbook committed to GitHub.
- Full project documentation and demo video completed.